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RDR (PACE)

BL

TSC Upgrades Complete

FLEX Helium Launch (HTV1)

ORR 2

CVB Launch (2)(17A)

InSPACE-2 Return(15A)

OASIS
FHA

OASIS Ops Complete

PDR/CDR

OASIS Launch (TBD)

BXF
BXF Final ReportBXF NPBX Ops Complete

BXF Launch (MABE/NPBX)(ULF5) BXF MABE Ops Complete 

SAR-1/2

InSPACE-3 Launch (ULF6) InSPACE-3 Ops Complete InSPACE-3 Final Report
InSPACE-2
InSPACE-3 InSPACE-3 CDR/RDR

InSPACE-2 Return(15A)

CVB CVB Final ReportCVB Ops Complete

CVB Launch (ULF3)CVB FHA

CVB Launch (2)(17A)

FLEX
FLEX Ops Complete

Begin Payload Operations

FLEX Launch (ULF2)

FLEX Helium Ops Complete
FLEX Final ReportFLEX Helium Launch (HTV1)

Kickoff

On-Orbit Facilities
TSC Begins FCF
Operations

CIR Install/
Checkout Complete

CIR/MDCA
Launch (ULF2)

TSC Upgrades Complete

ORR 2 FIR Install/
Checkout Complete

FIR/LMM
Launch (2J/A)

Seat Track
Device (HTV1)

CIR GIU Acceptance

SHERE
SHERE II SHERE II Launch (ULF6)

SHERE II Ops Complete
SHERE II Final ReportLaunch

(25FM’s)(ULF2)

Return
(20FM’s)(ULF2)

Return
(25FM’s)(15A)

Kickoff

CSLM-2, -2R
Return (2ECU’s)(31P) CSLM-2R Ops Complete CSLM-2R Final Report

CSLM-2 Final Report

CSLM-2R Launch (19A)

CSLM-2R ECU SAR 1/2

SPICE
SLICE / BASS

SPICE Final ReportSPICE Launch (ULF2)

BASS Launch (ULF5) BASS Ops Complete

SLICE Ops Complete
SLICE/BASS Final Reports

SPICE Return (ULF3)

Kickoff

CFE
CFE-2

CFE-2
Launch(4)

(19A) CFE-2 Ops Complete CFE-2 Final Report

CFE Final
Report

CFE-2 CDR CFE-2 FHA

SAME-R
SAME-R Launch (ULF4)

SAME-R Ops Complete
SAME-R Final ReportKickoff

SR/DR

ACME
CDRPDR ACME Launch (TBD)RDR

PACE / PACE-2
LMM-Bio

PACE-2/LMM-Bio FHA
Launch (PACE-2)
(ULF5) Ops Complete (PACE-2/LMM-Bio)

Launch
(PACE)(19A)

SAR-1 (PACE) SAR-2 (PACE)

LMM-Bio Kickoff

ACE
RDR/CDR (ACE-1)

SCRScience Kickoff
RDR/CDR (ACE-2)

Launch TBD (ACE-1)

Launch TBD (ACE-2)

ACE-1 Ops Complete

PBRE
PDR CDR

SRR

TPFSE

FLAME
PDRRDRKickoff

FLEX-2 FHA

FLEX-2 Launch (ULF5)

FLEX-2 Final ReportRDR CDR FLEX-2 Ops Complete

FLEX-2J FLEX-2J Ops Complete

On-Orbit Facilities
- SAMS/MAMS 5/2001
- MSG 6/2002
- CIR 11/2008
- FIR 8/2009
- LMM 8/2009

ZBOT FHA ZBOT Launch (TBD) ZBOT Ops CompletePDR CDR

SHERE II SAR-1

PACE-2/LMM-Bio Final Report

BCAT-3+, -4, -5
BCAT-6

BCAT-4 Final Report

BCAT-6 Final Report

BCAT-5 FHA

BCAT-6
Launch (ULF-6)

BCAT-6 SAR-1/2

BCAT-5 Launch (2J/A)

BCAT-6 Kickoff

BCAT-4 HiRes
Ops Complete

BCAT-6 Ops Complete

BCAT-5 Final Report
BCAT-5 Ops

Complete

BCAT-4 Ops Complete

ISS Research Project Schedule

FIR Install/
Checkout Complete

CVB Launch (ULF3)

SAME-R Launch (ULF4)

InSPACE-2 Final Report

CSLM-2R Launch (19A)
SPICE Return (ULF3)

BASS/SLICE SRR

PDR

CFE-2
Launch(4)

(19A)

BASS/SLICE SRR

BXF Launch (MABE/NPBX)(ULF5) 

Final Report

RDR

Launch
(PACE)(19A)

PDR CDR

FHA

CFE-2 Launch(7)(TBD)

BCAT-5 HiRes
Ops Complete

MCR/SRR
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SAR-2

BASS/SLICE SARSBASS/SLICE SARS SLICE
Launch (ULF6)
SLICE
Launch (ULF6)

CFE-2 Launch(7)(TBD)

BCAT-6 SAR-1/2 BCAT-6
Launch (ULF-6)

BCAT-4 HiRes
Ops Complete

CSLM-2R SPU SAR 1/2CSLM-2R SPU SAR 1/2CSLM-2R ECU SAR 1/2
InSPACE-3 SAR-1/2 FHAInSPACE-3 SAR-1/2 FHA InSPACE-3 Launch (ULF6)

CSLM-2R Ops Complete
SPICE Final Report

SHERE II Launch (ULF6)

SAME-R SAR-1/2

PDR (ACE-2) FHA (ACE-2)

FHA (ACE-1)

SAR-1/2
(PACE-2)

SAR-1/2
(LMM-Bio)

Science Kickoff

Launch 
(LMM-Bio)(ULF-6)

Ops Complete (PACE)SAR-1/2
(LMM-Bio)

Launch 
(LMM-Bio)(ULF-6)

SAR

FLEX-2 SAR-1/2
F u e l  R e s e v o i r sF u e l  R e s e v o i r s


